Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-094-01-01 Do not use blue ink. Type or print using black ink. 12/31/01

Originator Phone
H. E. Bilson, RL
Assistant Manager River Corridor 376-6628
Class of Change

[X] | - Signatories [ 11l - Executive Manager [ 111 - Project Manager
Change Title
Milestone M-094-00
Establish date for Final Disposition of all 300 Area Surplus Facilities under the M-094 Series Milestones
Description/Justification of Change
This change establishes a date for the disposition of all 300 Area surplus facilities. M-094-00 provid e overall

framework for disposition of the 300 Area surplus facilities. This change aligns the M-094-00

surplus facility disposition with the objective of completion by 2018.

Continued on page 2
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05

U/
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Affected Documents

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management, and

budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plans;
Sitewide Systems Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority
List and, if appropriate, LDR requirements should the subject wastes be generated as a result of this modification).

Approvals

K. A. Klein, RL Manager

L. J. lani, EPA Region 10 Administrator

T. C. Fitzsimmons, Ecology Director
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Impact of Change (Continued)

M-094-00 provides the overall framework for disposition of the 300 Area surplus facilities. The following are the surplus facility
changes associated with the River Corridor negotiations and specifically milestone M-094-00:

. it -
M-094-00 Complete disposition of 300 Area surplus facilities. 9/30/2018
M-094-01 Submit a schedule and TPA milestones to complete disposition of 6/30/2003

the following surplus facilities: 303M, 332, 333, 334, 334A, 3221,
3222, 3223, 3224, 3225, 324, 324B, 327(see TPA Change Request
M-94-01-01, Table 1)

The regulatory documentation (e.g., EE/CA’s, action memoranda, etc.)

for the following facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223,
3224 and 3225, must be completed and associated cleanup commenced
prior to the development of any documents requiring EPA and/or Ecology
approval for other 300 Area facility D&D work so that "lessons learned from
remedy implementation” can be factored into remaining documents.

M-094-02 Submit an amendment to the existing 324 Building REC/HLV ¢ 7/30/2002

M-094-03 9/30/2010

M-094-04 9/30/2007

associated-waste sites that will remain past the M-094-00 date.

Closure/post closure plan submittals in coordination with the 300 Area
WATS and 340 associated work plan submittals should be included in the
schedule along with the items identified below.

Definitions for M-094-00 through M-094-04

Complete Disposition: This includes the completion of the D&D and the EPA and/or Ecology approval of the closeout
verification package for the surplus facilities. All activities necessary to take the facility to the point at which total demolition
and removal of the facility and the resulting waste and debris is complete.

Surplus Facilities: Any facility or site (including equipment) that has no identified programmatic use by the operating phase
Program Secretarial Officer.

Schedule: The schedule shall include at least: 1) The 300 Area surplus facilities and their associated disposition; 2)
Remedial Design/Remedial Action work plan submittals, Engineering Evaluation/Cost Analyses (EE/CA), Removal Action
Memoranda, removal action work plans, and other documents required to implement cleanup actions; and 3) the activities
associated with sampling and closing out the remaining 300 Area surplus facilities. It is expected that schedules will be
aligned with the associated schedules required by M-016-63 and M-016-65.
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Table1l: 300 Area Surplus Facilitiesto be
Dispositioned by 9/30/2010
Surplus Facility Surplus Facility
Facilities Description Facilities Description
Building 303M Uranium Oxide Building Building 324 Chemical Engineering
Laboratory

- . - - Chemical Engineering

Building 332 Packaging Test Facility Building 324B Laboratory Exhaust Stack
Post-Irradiation Test
Building 333 N Fuels Building Building 327
)a]b atory
Building 334 Process Sewer Monitor Facility
Building 334A Waste Acid Storage Bu}zfm@\ D
Building 3221 Sa@gl;s@or) éui@g )
D o
Building 3222 ﬂ/rage F‘ﬂiﬁ'\n&k /
[

Building 3223 Storal uilding
Building 3224 Storage Building
Building 3225 Bottle Dock
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